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Executive Summary 

A consultancy team was appointed by Shropshire Council, to evaluate a range of business support 
packages, all funded by European funding, with the exception of one, Redundant Buildings Grant, 
which was funded by Regional Growth Fund. A separate evaluation of Phase 2 of metnet was 
undertaken in June 2014.  The team was asked to conduct further research to develop this Stage 2 
report, drawing together each of the evaluations (including metnet), considering local economic 
conditions and presenting factors to be considered in developing The Marches Growth Hub. 
 
The full report details various key messages which we suggest need to be considered when developing 
The Marches Growth Hub. Such messages are presented below together with key comments from 
additional sections. 
 

Overview of projects 

The suite of support packages under review spanned a vast geographic area. Whilst whole LEP areas 
were covered in some, others such as OBB just related to districts within LEPs, hence benefitting areas 
are noted below. 
 

Scheme1 Funding 
Source  

Time- 
scale 

Shropshire Herefordshire Telford 
and 
Wrekin 

Worcestershire Staffordshire 

BEF ERDF Jul 2011 – 
Jun 2015 

x x x  x 

Eureka! ERDF Sep 2013 – 
Jun 2015 

x x  x x 

MGB ERDF Jan 2013- 
Jun 2015 

x x x   

metnet ERDF May 2010- 
Mar 2014 

x x x x  

OBB ERDF Sep 2013 – 
Jun 2015 

x    x 

RBG RGF Feb 2012- 
Mar 2016 

x x x x  

 

Marketing methods 

The full report considers in some detail the variety of methods used to publicise programmes, some 
proved more successful than others. 

 

  

                                                           
1 BEF: Business Enterprise Fund; MGB: Marches Graduates for Business; OBB: Optimising Business Broadband; 
RBG: Redundant Buildings Grant 
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 Table 2: Marketing methods used by different projects 

Scheme Personal Leaflet Press Email Website You Tube Twitter Direct Mail Events 

BEF x x x  x  x x x 

Eureka!  x x  x x x  x 

MGB x x x    x  x 

metnet   x x x   x  

OBB   x x x x x  x 

RBG x x x       

 
Key messages relating to Marketing methods 

 
 Future projects need to include a marketing budget and to develop marketing strategies. 

The Growth Hub should enable best practice in marketing to be shared. 
 There is a need to ensure that individual local authority freedoms do not compromise 

branding and the need for a consistent message. 
 Council websites lack the flexibility needed to run social media campaigns and the Growth 

Hub will need to ensure that its website and IT systems have this capability. 
 External contractors showed that social media campaigns can be very effective in building 

awareness and keeping potential beneficiaries engaged and more use of these methods 
should be considered in future.  However, it appears that local businesses are typically 
not well advanced on the IT adoption spectrum and whilst podcasts and webinars may 
be appropriate to use for digital projects, there is a need to ensure that the message is 
also accessible in other formats. 

 Start up support projects need different ways of reaching  potential clients and the use 
of informal means such as Facebook as well as publicity through accountancy firms (as 
developed by BEF) and other start-up support organisations should be a priority. 

 It needs to be acknowledged that whilst rural businesses appear reluctant to travel to 
urban centres for events, local delivery in the rural areas is unlikely to achieve the same 
sort of attendance as the urban centres. 

 Project calls defined the different activities and timings of each project, which tended to 
lead to independent working, rather than combining the projects to provide a ‘package 
of support’.  In future, cross-referrals and signposting to complementary programmes 
within the Growth Hub offers real potential to address this.  Consideration will need to 
be given to setting up a common system which enables the uptake of different support 
to be tracked by individual company. 
 

Application processes 

An important factor here is that most schemes, by their very nature, were developed and 
implemented at speed, the imperative being to launch funding as soon as possible to maximise the 
available timescale for eligible businesses.  The difference being Redundant Buildings Grant which 
used tried and tested methods, it being a well-established programme. Most schemes therefore took 
a variety of approaches, with considerable paperwork required from businesses which were applying 
for grants. As noted above, because each project was conceived individually in response to calls from 
DCLG, each with different geographies, project leads and timelines, this limited the potential to 



Red Box Research         July 2015 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 
Marches Financial Assistance & Business Support Schemes  

5 

consider how business support needs could be met through combining the offer from different 
projects. 
 
Key messages relating to Application processes 

 ERDF requirements limit the flexibility of the application processes but it is recommended that 
all processes are reviewed in the next funding round to make applications as simple and 
streamlined as possible. A starting point may be review the relevance of certain pieces of 
information e.g. details on key personnel and building layout required by BEF. In particular, 
there is a need to explore the potential for reducing the information required for the smallest 
grants. 

 Simpler forms would reduce the need for support and fit with the LEP’s ethos of ‘channel 
change’ whereby services are delivered by less intensive methods. Online applications should 
be standard. 

 In future, officers may wish to put processes in place to monitor drop out from expression of 
interest to application stage to enable on-going monitoring of the ease of 
application/eligibility. 

 Whilst guidance on application completion was produced for each project, some was more 
comprehensive than others and there is a need to ensure that, within the parameters of ERDF, 
the application is as ‘business friendly’ as possible.  

 Where application support is necessary the surgeries developed by BEF were deemed 
successful and an effective use of officer time. 

 The appraisal panels for BEF worked well and provide a model process going forwards, but in 
future needs to ‘fit’ better with the governance of the project, learning lessons from RBG. 
 

Accountable Body role 

Herefordshire Council led on RBG whilst Shropshire Council led on all other schemes under 
consideration. Our research highlighted the following as important messages. 

Key messages relating to Accountable Body role 

 There are lessons to be learnt in the way the different councils have managed the accountable 
body role. Whilst direct comparisons are not possible because of the requirements of different 
funding streams, a key difference appears to be the extent of effective working practices 

across departmental boundaries. This often led to time delays in approving projects, confusion 
for the applicant in understanding the application decision process and as a consequence, 
higher project costs. 

 Staff with a will to facilitate and a passion for business support are seen as essential to project 
success. 

 

Impact of Financial Assistance Packages  

The full report offers a range of graphs which clearly illustrate the areas and sectors benefitting across 
the Marches LEP area and beyond. 
 
In terms of commenting on Value for money, the full Report notes that it is difficult to offer 
comparison between programmes but individually all appeared to meet Value for Money criteria.  
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Key messages relating to Financial Assistance packages 

 Collectively the programmes have created or safeguarded just under 800 jobs and supported 
over 500 businesses against a very difficult economic backdrop.  Over 16,000 square metres 
of floorspace has been brought back into economic use. Not all additional outputs have been 
recorded and undoubtedly the added value of the projects is greater than the DCLG outputs.  
Looking ahead, there need to be more consistent means of capturing outputs, electronically 
where possible to demonstrate impact. 

 The Evolutive database is not used consistently across the different authority areas, making it 
difficult to share data. This needs to be addressed, as does consistent monitoring of outputs 
by sector. 

 There may need to be consideration of local authority targets for some projects to ensure that 
no areas miss out, whilst recognising that each local economy has very different needs and 
not all projects will have similar appeal in all areas. 

 To date, there has been little support to social enterprises and community interest companies. 
However, it was unclear in the evaluations as to whether this is because they are difficult to 
locate, were not normally eligible for support or did not apply. 

 ERDF eligibility criteria which exclude agriculture and B2C businesses mean that alternative 
funding may need to be sought to support some of the more rural businesses. 

 

Lessons learnt 

Considering the range of data drawn from each of the programmes has enabled us to identify a series 
of issues which need to be addressed. The full report comments on the need to understand what local 
businesses want from support packages, the importance of marketing, the need for strong 
governance, the vital role of monitoring with agreed procedures capable of producing comparative 
statistics.  
 
The future 

Evaluation activities suggest that businesses will continue to need support on offer. However, we 
make that point that given the range of projects and packages available, from a range of organisations, 
it is important that plans for the Growth Hub factor in such current assistance. With neighbouring 
Growth Hubs also offering support to businesses, the Marches must complement rather than 
duplicate, whilst at the same time ensuring that it provides the support which local businesses need.  
It was very clear from the evaluations that there is a perceived demand for local support, which tends 
not to be met by projects run from the Black Country and Birmingham.  It should also be noted that 
other areas of the West Midlands do not benefit from the Transition Area designation, which can bring 
particular benefits to large parts of The Marches LEP.  We also make the point that plans must take 
into account the clear differences, in terms of local economies, within The Marches. Whilst the largest 
number of businesses relates to agriculture, in terms of employment this sector is very small. 
Additionally, whilst the rural economy is dominated by micro firms, Telford has a higher number of 
medium to large businesses. Factor in eligibility for European funds and it becomes clear the 
importance of shaping provision going forward.  
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Recommendations for future development 

We offer these objective recommendations based on research completed. We also offer them in light 
of the imminent call for suitable ERDF projects, in late July 2015. Hence we stress the need for urgency 
in recommendations being taken forward by those best placed to do so. 
 

We would propose that the Growth Hub Officer Group should include suitable Business 
representatives and this Group be encouraged to debate the following recommendations and 
establish an Action Plan to address issues raised.  The authorities which make up The Marches and 
their partners have much good practice to take forward.  As an accountable body, Shropshire Council 
has a sound reputation with its partners and DCLG, and a wealth of experience in managing complex 
ERDF grant funding programmes; this will provide a strong foundation on which it can build to the 
benefit of The Marches economy. 

 
 The time taken to develop partnerships and programmes is often underestimated. Time will 

be needed to develop The Marches LEP Growth Hub ‘brand’. Such partnerships need to be 
established from the outset. 

 The report references support available from neighbouring Growth Hubs, notably 
Staffordshire and the Black Country. It is important to stress that such support may not fully 
meet the needs of the business base within the Marches. Nevertheless, it is important going 
forward, that future provision complements rather than duplicates. 

 It is apparent that the approach to date has been supply led, within the confines of the 
framework of, largely, European funding. Looking ahead, the voice of business needs to be 
clearly heard when shaping future support/assistance. 

 The importance of consistent monitoring across all future projects will be vital to ensure the 
collective impact, across a range of support packages, can be assessed. Such systems need to 
be agreed and implemented from the outset. The genuine benefit of Marches LEP led projects, 
may become ever more important. The difference made to key sectors and geographic areas, 
where “competing” ERDF funded projects may be in place, will be useful when judging 
performance.  

 ERDF regulations will need to be factored into early planning discussions; eligibility and 
intervention rates, plus the business base within each of the Local Authority areas, will all 
impact of levels of likely output delivery. There may well be a need to identify alternative 
funding sources to ensure parity and access to support across different areas. 

 In terms of marketing, looking ahead, a range of techniques will need to be used, from direct, 
personal contact, using agencies already embedded within local business networks to utilising 
social media techniques. The need to “upsell” and cross refer should also be standard practice. 
There should also be clear commitment to address and reduce silo working seen within the 
evaluations.   

 The Accountable Body role will be vital in forthcoming European funding rounds, the need for 
effective working practices across departmental boundaries will be key to the success of 
future programmes. Simplified procedures, wherever possible, recognising the needs of local 
businesses, should be the aim. Shropshire Council has a good reputation with DCLG in its 
accountable body role on which to build. 

 The role of external delivery in maximising available funding and potentially increasing output 
delivery should be further explored 

 Ensuring a strong lead from business, in governance arrangements, will achieve ongoing 
commitment to effective delivery.  
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1.      Introduction 
 

A consortium of three Shropshire based consultancies was appointed in May 2015 to 
undertake the evaluation of Marches Financial Assistance & Business Support Schemes.  
 
Stage 1 of the assignment consisted of evaluating the following packages within the support 
schemes: 
 

 Business Enterprise Fund (BEF) 

 Eureka! Moment 

 Marches Graduates for Business (Growing Talent or MGB) 

 Optimising Business Broadband (OBB) 

 Redundant Buildings Grant (RBG) 
 
The evaluation of metnet, completed by URSUS Consulting Ltd, was also made available to the 
consultancy team: and suitable content, required for the purposes of this evaluation, has been 
reported verbatim where appropriate. 
 
In Stage 2 of the assignment, consultants were asked to provide a collective summary 
document for all 6 schemes, to include: 
 

 Comparison and analysis of different systems and processes 

 Impact of the scheme and added value 

 Lessons learnt 

 Demand for further support 

 Best practice 

 Based on the foregoing information, to provide recommendations for future delivery 
within the Growth Hub Model. 

 

The following is a summation of Stage 1 reports and offers a framework for a potential Growth 
Hub Model for the Marches. 
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2.  The strategic context 

2.1   Introduction 

The strategic landscape for enterprise support has changed radically since the Redundant 
Buildings Grant and Business Enterprise Fund were originally conceived and in this short 
introductory section, the national move towards the Growth Hub model is set out, with an 
overview of The Marches LEP’s priorities for future delivery. 
 

2.2   The national context 

Recent years have been marked by the demise of the Regional Development Agencies, the 
creation of LEPs and closure of Business Link.   In their place, initiatives to support SME are 
underpinned by a new emphasis on improving the co-ordination of enterprise support 
through Growth Hubs; with the onus on LEPs to work with partners to develop and fund 
delivery. 
 
The background to this shift was marked by ‘The Plan for Growth’, published alongside Budget 
2011, which announced a programme of structural reforms to remove barriers to growth for 
businesses and to equip the UK to compete globally. The impetus for the growth strategy was 
to make the UK “one of the best places in Europe to start, finance and grow a business”. 
 
This Plan was followed by “Small Business Great Ambition” published by the Government in 
2013 which was designed to sit alongside the Government’s Industrial Strategy and re-iterated 
the Government’s commitment to making it easier for small businesses to grow.  One element 
of the strategy was a commitment to make it easier for businesses to get the right support at 
the right time. In particular, the strategy noted that, “In the wake of the financial crisis, many 
small businesses have struggled to access the debt and equity finance they need to expand. 
The credit crunch has exposed an over-reliance on bank debt and poor access to, and low 
awareness of, other sources of funding. This environment has stifled the growth ambitions of 
small businesses and, in turn, hampered Britain’s economic recovery.” 
 
It continued: “business support needs to be simpler and clearer to understand and access. We 
are committed to making it easier for businesses to get the right support at the right time, by: 

• Simplifying the landscape for business support 
• Creating a healthy private and third sector market place 
• Improving the signposting and awareness of Government support” 

 
The strategy introduced the concept of Growth Hubs – a single place businesses can go for 
help. Their aim is to improve the coordination of support provided by local public and private 
sector partners, creating a more streamlined and coherent offer for businesses, based around 
local needs. Where Government provides funding for these services it will be conditional on 
the Growth Hubs cutting duplication and closing under-performing local schemes. It is 
therefore essential that the proposed Hub in The Marches learns lessons from the 2007-2013 
ERDF programme in this respect.  
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The Growth Hubs will have targeted support tailored to the needs of entrepreneurs in the 
context of their local economy. They can provide both the local front door to business support 
and ensure that support is focused on business need in their locality. 

 
Since the concept of Growth Hubs was announced, the policy has evolved to focus on 
“coaching” as the principle means by which BIS would encourage the development of more 
high growth businesses. The national policy is no longer to create a number of geographically 
focused “growth hubs”, rather it is to tender for largely national programmes such as Coaching 
for Growth.  The coaching for growth programme will focus on developing 10,000 additional 
businesses per year to add to the 20,000 naturally occurring, thus avoiding “deadweight”. 
Contractors will be required to evidence an average of at least 20% growth per year over three 
years. 
 
Overall, this means that much of the local SME market will be excluded from support because 
delivery will be focused tightly on ‘high growth’ firms. Companies with the potential to achieve 
10% or 15% growth will not be eligible and yet these have been a key target of recent support 
programmes in The Marches. 
 
Similarly, businesses that do not suit or want a coaching approach will not take this up. 
Coaching has not featured highly in recent support for SMEs with alternative approaches 
driving growth such as: 

 Digital workshops (OBB) 

 Innovation and market development support delivered through universities 
(Eureka!) 

 Grant aid for capital investment (BEF/RBG) 

 Skills of graduates used to promote innovation (Growing Talent) 
 

2.3  The Marches LEP strategy 
 

In The Marches, therefore, (as elsewhere) the intention is to combine the national 
programmes with local resources, to provide a more comprehensive offer designed to best 
meet local needs. 
 
Resources from European funds and the Regional Growth Fund will be used to support this 
work. The European Structural and Investment Funds (ESIF) Growth Programme for England 
(2014-2020), has marked another turning point in business support, and placed LEPs at the 
heart of strategy development and delivery. Guidance to LEPs on developing ESIF strategies 
has placed SMEs at the heart of LEP thinking and delivery. Thematic Objective 3 of the 
preliminary guidance, “Enhancing the competitiveness of SME Enterprises” has been 
particularly important.  
 
‘SME Competitiveness’ is therefore a main strand of LEPs’ strategic development work, and 
will form a major part of LEP delivery of those EU fund strategies. The UK’s EU programme has 
highlighted a number of areas that LEPs should consider, including access to finance, skills, 
and commercialisation of research and development. Through EAFRD there is an emphasis on 
rural SMEs too. Department for Environment Food & Rural Affairs (DEFRA) guidance for EAFRD 
funds includes four areas of potential delivery for LEPs including: “funding new and developing 
micro, small and medium sized rural business”. 
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Alongside the ESIF programme, the Regional Growth Fund (RGF) was initially more concerned 
with supporting larger businesses to grow with its requirement that eligible bids must be in 
excess of £1 million. The fund was subsequently opened up, which has also enabled LEPs 
develop additional mechanisms to support SMEs through RGF.  
 
In response to these opportunities The Marches LEP has developed a Strategic Economic Plan 
(SEP) and European Structural and Investment Funds (ESIF) Strategy.  The SEP reflects on the 
strengths of the area, including the three urban powerhouses of Hereford, Shrewsbury and 
Telford, allied to the breadth of rural villages which span the Marches. It comments on the 
importance of SMEs plus larger businesses driving economic growth. It is proud of its heritage 
and recognises both the opportunities and challenges of being one of the largest LEPs in the 
country, covering some 2,300 square miles. The Plan articulates a clear vision for the Marches 
LEP of “a strong diverse and enterprising business base, operating in an exceptional and 
connected environment where the transfer of technology and skills foster innovation, 
investment and economic growth”. It has developed five strategic priorities: 

 

 Supporting Businesses: “We will create an exceptional business support 
environment for aspiring growth businesses through access to finance, research and 
incentives to innovate.  We will promote the Marches as a business investment 
location.” 

 Physical Infrastructure  

 Skills Enhancement  

 Low Carbon Economy  

 Social Inclusion  
 

Under the ‘supporting business’ priority the LEP includes flexible business projects, digital 
inclusion and the visitor economy – all of which have been features of recent support 
initiatives. 
 
It states market failures which need to be addressed by future investment as: 

 A lack of critical mass to drive economic activity 

 Lack of identity and appeals to investors 

 Limited university offer or graduate jobs leading to a loss of the younger, highly skilled 
generation 

 Low levels of R & D and commercialisation 

 Poor virtual and physical connectivity  
 
In relation to SMEs it identifies weaknesses as: 

 low enterprise birth rates 

 The enterprise culture around self-employment, whilst resilient, can have a low 
interest in innovation, change and high growth. 

 
It identifies five key business sectors which drive growth: 

 Advanced Engineering and Manufacturing 

 Agriculture, Food and Drink 

 Defence and Securities 

 Environmental Technologies and Services 

 Visitor Economy (leisure and business tourism) 



Red Box Research         July 2015 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 
Marches Financial Assistance & Business Support Schemes  

12 

‘The 2014 – 2020 Common Strategic Framework brings together the three structural 
investment funds of European Regional Development fund (ERDF), European Social Fund (ESF) 
and Rural Development Programme for England (RDPE) under a single overarching strategy 
that seeks to address the Europe 2020 objectives around economic growth and job creation. 
The strategic activities within The Marches ESIF Strategy, although not directly aligned, will 
complement the SEP and look to deliver on some of its priorities. The strategic areas are as 
follows: 

 Enhancing Competiveness, Research and Innovation and Enabling Technology 

 Supporting the Shift towards a Low Carbon Economy 

 Supporting the Environment 

 Employment and Skills 

 Social Inclusion 
 

In terms of European funding The Marches LEP is split into a ‘Transition Area’ encompassing 
Shropshire and Telford and Wrekin and extending into Stoke and Staffordshire LEP, and a 
‘More Developed Area’ into which Herefordshire falls. One of the major differences between 
the operation of the Transition and More Developed areas is the different intervention rate 
for ESF and ERDF across the two areas with separate budgets and outputs/targets to achieve.  
 
The LEP proposes to meet this challenge by ensuring minimum standards are achieved in 
respect of the quality of projects and their delivery across the whole of the Marches area, 
whilst ensuring that the enhanced intervention rate for the Transition Area is used positively 
for the benefit of the whole Marches LEP. 
 
The 2007-2013 ERDF programme operated against a backdrop of recession and of change in 
the business support landscape. Looking ahead, as the economy returns to growth and the 
Growth Hubs are rolled out, there are real opportunities to support the business base as it 
emerges from recession. 

 
2.4   Wider working 
 

The SEP identifies how the Marches LEP already collaborates with other LEP partners on a 
number of projects in the current 2007-2013 ERDF programme.  In this regard, the recent 
evaluations of BEF, RBG and Eureka! all highlight successful partnership working with 
Worcestershire LEP and Stoke-on-Trent and Staffordshire LEP. 
 
In addition the SEP acknowledges that Transition Areas, and those areas with geographical 
similarities to the Marches, have potential as partners/collaborators for future projects, 
especially where strengths and similarities are identified across particular sectors and 
activities such as food and drink.  
 

2.5   The proposed Growth Hub 

With the potential to create significant numbers of jobs and drive growth, the SEP 
acknowledges that the small and medium sized enterprises (SMEs) of the Marches are the 
backbone of the economy. The Marches LEP approach for business support reflects this. While 
paying particular attention to strengthening The Marches’ priority sectors, ensuring that 
businesses are equipped to respond to the challenges of a global, knowledge-based economy, 
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The Marches LEP is seeking new opportunities in high growth areas such as digital and creative 
industries, professional and financial services, energy and the environment. 
 
Through a bespoke Growth Hub model, the LEP proposes to address the key issues of 
entrepreneurship, business growth (especially amongst high growth local businesses) and 
innovation. This delivery model will incorporate both virtual and physical hubs providing 
support tailored to the businesses already in operation and critically, finding and nurturing 
the entrepreneurs and businesses of tomorrow. 
 
It is against this backdrop that the lessons learnt and implications for future delivery from the 
six separate evaluations have been developed. 
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3.    Differences in the local economies within the LEP 
 

3.1 Whilst the LEP Economic Strategy establishes a vision for The Marches, the different funding 
regime for ESIF funds within the LEP, combined with the different makeup of its constituent 
authorities suggests that some projects may need a specific geographic focus and partnerships 
may need to vary according to the overarching aim of each programme. 
 
In this short section we set out some key statistics on the make-up of the local economy to 
identify the opportunities and challenges within the LEP.  

3.2 The Marches LEP is home to 28,330 businesses, of which 51% are located in Shropshire, 34% 
in Herefordshire and 15% in Telford and Wrekin: 

 

 

In terms of business stocks, 25% of enterprises in Herefordshire and 23% of enterprises in 
Shropshire are in the Agricultural sector, compared with just 4% in Telford and Wrekin. Of 
course, many of these businesses are small farms, nevertheless the data serves to show that 
when combined with the Retail sector as many as 1 in 3 businesses in Herefordshire and a 
similar proportion in Shropshire (30%) are excluded from ERDF support on the basis of current 
criteria; this is more than twice the proportion deemed ineligible in Telford and Wrekin (13%). 
This suggests that in relation to ERDF funding Telford and Wrekin may be expected to perform 
relatively well in relation to its stock of businesses compared with Herefordshire: 

  

9590

4320

14420

Distribution of Businesses in The Marches

Herefordshire Telford and Wrekin Shropshire
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   Table 1: Numbers of enterprises by local authority and sector 

 Herefordshire 

Telford 
and 
Wrekin Shropshire The Marches 

Agriculture  2370 180 3260 5810 
Manufacturing  640 440 800 1880 
Construction  1015 490 1520 3025 
Motor trades 315 170 490 975 
Wholesale 385 260 650 1295 
Retail 685 375 1025 2085 
Transport and 
communications  230 200 435 865 
Accommodation 
and food 470 265 840 1575 
ICT 380 340 565 1285 
Finance 75 60 160 295 
Property 330 140 480 950 
Professional 
services 1010 555 1760 3325 
Business 
administration 670 310 880 1860 
Public admin 
and defence 75 25 90 190 
Education 165 85 190 440 
Health services 275 190 505 970 
Other services 500 235 770 1505 
Total 9590 4320 14420 28330 

  Source: ONS IDBR 

3.3 Analysis by employment shows that despite the numbers of businesses in Agriculture, in fact, 
the sector accounts for a very low proportion of jobs. The private sector is dominated by 
Distribution, Hotels and Restaurants, Manufacturing and Banking, Finance and Insurance: 
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3.4 Another feature of the local economy is the very small scale of businesses across Shropshire 
and Herefordshire, where 90% of enterprises are classed as micro businesses with fewer than 
10 employees.  This is above the national average and markedly different from Telford and 
Wrekin which has a smaller proportion of micro businesses than average and relatively more 
medium to large businesses: 
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Table 2: Numbers of enterprises by local authority and sizeband 

Employment sizeband 
(numbers) 

Shropshire Herefordshire 
Telford and 
Wrekin 

Great 
Britain 

Micro (0 to 9) 13,045 8,610 3,675 1,939,490 

Small (10 to 49) 1,170 820 505 212,000 

Medium-sized (50 to 249) 180 135 115 36,630 

Large (250+) 25 20 25 8,875 

Total 14,420 9,590 4,320 2,197,000 

Employment sizeband (%) 

Micro (0 to 9) 90 90 85 88 

Small (10 to 49) 8 9 12 10 

Medium-sized (50 to 249) 1 1 3 2 

Large (250+) 0 0 1 0 

Total 100 100 100 100 

  Source: IDBR ONS 

3.5 Interestingly, trend data shows that it is SMEs that have underpinned the increase in numbers 
of businesses in the LEP in recent years with medium sized businesses (50-249 employees) 
having performed particularly strongly during the recession: 

 

 

A particular issue that is relevant to large parts of The Marches is rurality. Rural areas possess 
a disproportionately high number of home based businesses, self-employment and jobs in 
micro-businesses but suffer from geographical isolation and limited choices in terms of 
available premises, employees and access to innovation networks and connectivity. Whilst 
they face a range of growth challenges, rural economies are also increasingly recognised for 
the contribution they make to economic development.  
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As might be expected, the data shows that in The Marches the larger businesses (250+) are 
concentrated in the urban centres whereas the rural economy is dominated by very small 
businesses characterised by sole traders or businesses with fewer than 10 employees. 
However, it is interesting to note the relatively high proportion of medium sized businesses 
located in the rural areas. This in itself brings its own challenges for business support in terms 
of outreach and uptake. 
 

 

3.6 Overall, almost two thirds of businesses in the Marches are in the rural area, but as with other 
indicators there are stark differences between Telford and Wrekin and the rest of the LEP 
area: 

 

 

More detailed analysis shows that rural and urban economies are very similar in terms of 
sector composition. Whilst there are some sectors that are more heavily represented in rural 
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than in urban (e.g. agriculture, tourism), the vast majority of sectors present in the urban 
economy are present in the rural economy to a similar extent. 
 
One risk is that in partnerships with other LEPs, the most rural areas are overlooked. With 
increasing political emphasis on economic development, investing funds in more urban areas 
is likely to deliver higher returns when measured by DCLG indicators such as output, 
employment and additional investment leveraged. However, as the earlier round of ERDF 
funding shows, whilst it is more costly to reach the rural parts of Herefordshire and Shropshire, 
investments in rural areas can have impacts through sustaining a whole range of local 
businesses/supply chains and is crucial in a LEP where the majority of businesses are located 
in rural areas.  
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4. Overview of Financial Assistance & Business Support Schemes 
 

4.1  Overview of projects 

 

The suite of support packages under review spanned a vast geographic area. Whilst whole LEP 
areas were covered in some, others such as OBB had distinct eligibility, hence benefitting 
areas are noted below. 

 Table 3: Delivery areas of projects 

Scheme Funding 
Source  

Time- 
scale 

Shropshire Herefordshire Telford 
and 
Wrekin 

Worcestershire Staffordshire 

BEF ERDF Jul 2011 – 
Jun 2015 

x x x  x 

Eureka! ERDF Sep 2013 – 
Jun 2015 

x x  x x 

MGB ERDF Jan 2013- 
Jun 2015 

x x x   

metnet ERDF May 2010- 
Mar 2014 

x x x x  

OBB ERDF Sep 2013 – 
Jun 2015 

x    x 

RBG RGF Feb 2012- 
Mar 2016 

x x x x  

 

We provide here a synopsis of the schemes under consideration: 

 

4.2  Business Enterprise Fund  (BEF) 

 

ERDF funding provided £1.26m to create a capital grants pot. The aim of the BEF was to 
provide small and medium enterprises (SMEs) with financial assistance to support individuals 
to start businesses and to encourage existing businesses to invest in projects which will result 
in increased profitability through efficiency savings and/or expansion and diversification and 
entry into new markets.  Originally, the offer was for grants for up to 50% of the investment 
to a maximum of £1,500 for start-ups and £5,000 for existing businesses, but since 2013 the 
grants were increased to up to £5,000 for start-ups and £10,000 for existing businesses. 
Originally designed to run between July 2011 and March 2014, in 2013 this was subsequently 
extended to June 2015 to deal with underspend. At around the same time the project was 
extended into Telford and Wrekin and Staffordshire 
 
Its targets were 212 business assists, 138 new jobs and 54 new businesses created or attracted 
and surviving 12 months. 
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4.3  Eureka! Moment 

 

ERDF funding of £333,081 under Priority 2 – Stimulating Enterprise Development, was secured 
to provide a total project worth c£667k.  Grant funding available (offering grants up to 
£10,000), equated to £420,000, based on 50% intervention rate. The remainder was allocated 
to salaries, workshops, audits, travel, marketing etc. The match was made up of a combination 
of in-kind time contributions from delivery partners and cash from Local Authority partners. 
The aim was to provide initial innovative support to businesses which were unable to meet 
the threshold of other growth/innovation schemes such as Growth Accelerator, KTPI, KEEN or 
Voucher Schemes, which typically target businesses likely to achieve 20% growth. The case 
was made that Government funding initiatives tend to be determined by the ability to deliver 
large scale growth, often with indicators such as delivering major job numbers and GVA 
increases. This has the effect of excluding sole traders, microbusinesses and home working 
businesses which are prevalent in the rural areas of the Marches, Worcestershire and 
Staffordshire.  

The project aims were to provide a minimum of 24 briefings and workshops; 65 Business 
Assists to SMEs and 22 SMEs to engage in new collaborations with the UK knowledge base. 
 

4.4  Marches Graduates for Business (MGB) 

 

The project was to provide free recruitment services and support to companies; stressing the 
benefits of recruiting graduates with fresh ideas and skills who could aid innovation. Targeting 
SMEs and providing financial support (45% towards salary costs and 45% of the employers NI 
contribution), the project offered a series of interventions. It secured some £214,913 
European funding in January 2013, to be matched to £36,094 public sector funding, with a 
further £178,819 to be sought from the private sector: a total project value of £429,826. The 
project was funded until June 2015. The original funding was to deliver 74 businesses assisted, 
7 jobs created and 67 graduates placed into qualifying SMEs. Originally focussed on 
Shropshire, in June 2013, the benefitting area was extended to include the whole of the 
Marches. DCLG approved a further £260k EU funding and required an additional 30 
placements. 

 

4.5  Marches Environmental Technologies Network - metnet 

 

The Marches Environmental Technologies Network was a business network created to deliver 
the Competitiveness through Collaboration programme, funded by Local Authorities 
(Herefordshire, Shropshire, Telford & Wrekin and Worcestershire) and the ERDF programme. 
metnet ran for 5 years. Phase 1 ran from May 2010 to March 2012 and an evaluation of the 
first phase was published in May 2012. Phase 2 extended the network for another 2 years 
(from April 2012 – March 2014). A further extension to March 2015 was recently granted 
(Phase 3). The most recent evaluation considered Phase 2, this phase secured some c£117k 
of European funding matched to Local Authority sources. 
 
The aim of metnet was to support environmental technology companies across the Marches 
and also to assist businesses that were looking to diversify into the sector. This was achieved 
through a programme of information and networking events; a website (www.met-net.co.uk) 
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and regular email bulletins to provide information and business opportunities for 
environmental technology businesses across the Marches and Worcestershire. The project 
also promoted and encouraged collaboration with the region’s Higher Education Institutions. 
It had targets relating to assisting businesses to win new contracts (30), expand operations by 
5% (50), introduce new practices (25) and access advice and information (100). There was a 
focus on the waste and recycling sector within each of the targets. The project outputs were 
30 business assists. 

 

4.6  Optimising Business Broadband (OBB) 

 

The total value of OBB was £216,561, with ERDF contributing some £108,233, offering a 50% 
intervention. The impetus for OBB came from an acknowledgement that there was a 
significant knowledge gap amongst SMEs regarding the opportunities offered by fibre 
broadband to transform business. 
 
The overarching aim of OBB was therefore to stimulate business interest and encourage 
businesses to develop their understanding and application of ICT. The long term project aim 
was to increase the use of superfast broadband services for the whole community, and to 
increase the sub-region’s economic competitiveness through business growth and job 
creation. 

 

The programme comprised 4 levels of support: 
 

Level 1 – Awareness Raising – via high level and local events 
Level 2 – Practical learning via webinars and development programmes 
Level 3 – Face-to-face support – 1:1 support to implement action plan  
Level 4 – Follow-up and specialist training, 6 months after action plan to support growth 

 

The target was to generate 34 two day business assists. 

 

4.7  Redundant Buildings Grant Scheme (RBG) 

 

This was a capital grant programme and is the only one still in operation.  It secured £3m in 
total - £1.5m in each of Round 2 and 4 of the Regional Growth Fund; it offers a 45% 
intervention rate (originally 30% but subsequently increased) matched to private sector funds. 
Its primary objective is to bring back into productive use underused and redundant buildings 
across the Marches LEP area. Grants ranged from £3k to £50k in the Marches LEP areas 
(subsequently amended during the course of the programme). It had a collective target of 
creating 550 new jobs with an associated aim to safeguard existing and indirect jobs. Round 4 
funding is due to complete March 2016.  
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5.      Scheme management details: 
 

5.1   Effectiveness of Marketing/Publicity/Recruitment campaigns  

 

The following table identifies mechanisms used by project leaders to publicise grant 
availability.  

 

 Table 4: Marketing methods used by different projects 

Scheme Personal Leaflet Press Email Website You 

Tube 

Twitter Direct 

Mail 

Events 

BEF x x x  x  x x x 

Eureka!  x x  x x x  x 

MGB x x x    x  x 

metnet   x x x   x  

OBB   x x x x x  x 

RBG x x x       

 

  Commentary to the above, is detailed below: 

 

5.1.1 Business Enterprise Fund: No marketing budget was available and project leads had to be 
creative in using a number of different approaches including the insertions of leaflets with 
business rates. Direct contact was felt to be best which was easier in authorities with Business 
Support Officers such as Staffordshire and Telford & Wrekin. There were some inconsistencies 
in marketing, notably in Staffordshire, where expectations from businesses were raised, only 
to find they were outside ERDF regulations. The general view was that, given the breadth of 
the area, a consistent message needed to be agreed at the outset and consistent branding 
developed. Leaflets which were produced were too generic and contained too little detail, 
although these did improve over time.  A particular challenge was in reaching start-ups since 
they are not generally listed on council databases, nor are members of chambers and it was 
acknowledged that new ways are needed in the future to reach this group. 
 

5.1.2 Eureka!: suffered from what was described as a “tiny” marketing budget of £10k. The leaflet 
was described in the evaluation as “woolly” with too little direct information to effectively 
inform businesses what the project entailed. However, three films produced for online access 
proved popular (605 hits) –and boosted interest in the project. The use of Shropshire Council’s 
website constrained the programme, as it is insufficiently flexible to use for marketing 
purposes. The framework in which the Council’s Communications Team operates also limited 
its capacity to fully embrace social media or adopt the cutting edge technology promoted by 
Eureka!; as a consequence, Staffordshire University set up a twitter account for the project.  
 

5.1.3 Marches Graduates for Business: Minutes of Steering Group meeting from July 2014 contain 
the range of marketing techniques employed by the project. Herefordshire intended to use a 
new PR officer who was skilled in social media. Shropshire were using social media and local 
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press to advertise the scheme while Telford were continuing to attend Business events to 
promote the programme. It is clear that the project had used various ways to encourage 
businesses to join the scheme from pop up banners and leaflets to e leaflets and general 
promotion via council officers.  

 

5.1.4 metnet:  Marketing activities to publicise metnet amongst businesses, included internet 
advertising, newspaper/magazine advertisements, press releases, direct mail exercises, 
regular email bulletins, business consultation and baseline survey work.  It was said that staff 
within metnet had specific marketing expertise, as such it considered itself good at “upselling” 
– signposting participants to other grants within the suite of business support.  It was felt this 
approach was important to develop across the range of packages available.  

 

5.1.5 Optimising Business Broadband: used mechanisms in tune with the project itself, thus various 
aspects of social media, deliberately designed to attract likely businesses were used. However, 
the most important factor here was that OBB was operated by Winning Moves, an external 
contractor to Shropshire Council. It already had numerous followers on Twitter and LinkedIn 
which it used to raise awareness of OBB. Crucially, it also meant that the project was not 
constrained by limitations of council websites. 
 
An interesting aspect of OBB was the events programme, where the aim was to get businesses 
involved in Superfast Broadband. However, calling an event “Cloud technology” evoked little 
response; similarly “Cloud computing” generated little interest. Simply changing the title, for 
example, to “How IT can help businesses to grow”, increased numbers. This illustrates that 
businesses for whom OBB was intended, do not yet have the understanding of technology in 
the broadest sense.  Similarly webinars were less successful, with the final round being 
dropped and converted to YouTube videos. 
 

5.1.6 Redundant Buildings Grant: It appeared that there was very little budget available for 
marketing and publicity. No specific budget was available within the scheme, but some 
support was provided via the LEP. It was said by one Local Authority group member that it was 
the responsibility of each officer from the Economic Development departments to ensure 
awareness of the scheme was raised in their areas. It was part of their job, if there were 
insufficient projects coming forward from their area, then that was a reflection on them, not 
the scheme itself. Some commented that there had been effective press coverage in terms of 
successful projects – this in itself had proved to be one of the best ways of creating interest 
and stimulating demand, with word of mouth being acknowledged as an effective method.  

  
Overall 
Across the programme, there was a suggestion that individual projects worked in silos, no 
doubt reflecting the different calls from DCLG, their different start times and geographic 
coverage, but in future there is a need for more cross-selling of projects. It was also suggested 
that marketing should take account of different sectoral needs and be targeted accordingly.  

 
5.1.7 Key messages 
 

 Future projects need to include a marketing budget and to develop marketing strategies. 
The Growth Hub should enable best practice in marketing to be shared. 
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 There is a need to ensure that individual local authority freedoms do not compromise 
branding and the need for a consistent message. 

 Council websites lack the flexibility needed to run social media campaigns and the Growth 
Hub will need to ensure that its website and IT systems have this capability. 

 External contractors showed that social media campaigns can be very effective in building 
awareness and keeping potential beneficiaries engaged and more use of these methods 
should be considered in future.  However, it appears that local businesses are typically 
not well advanced on the IT adoption spectrum and whilst podcasts and webinars may 
be appropriate to use for digital projects, there is a need to ensure that the message is 
also accessible in other formats. 

 Start up support projects need different ways of reaching  potential clients and the use 
of informal means such as Facebook as well as publicity through accountancy firms (as 
developed by BEF) and other start-up support organisations should be a priority. 

 It needs to be acknowledged that whilst rural businesses appear reluctant to travel to 
urban centres for events, local delivery in the rural areas is unlikely to achieve the same 
sort of attendance as the urban centres. 

 Project calls defined the different activities and timings of each project, which tended to 
lead to independent working, rather than combining the projects to provide a ‘package 
of support’.  In future, cross-referrals and signposting to complementary programmes 
within the Growth Hub offers real potential to address this.  Consideration will need to 
be given to setting up a common system which enables the uptake of different support 
to be tracked by individual company. 
 

5.2   Application processes 

 

5.2.1 BEF: Once businesses had been screened to identify that they were eligible for funding and 
the investment they intended to make fitted the Fund’s criteria they were invited to apply for 
a grant. Investment had to be of clear benefit to the company and relate to capital investment 
such as property repairs, purchase of fixed assets, machinery not including road vehicles, 
equipment with a minimum 1 year life span.  In line with ERDF requirements, the application 
process included submission of a business plan, cash flow, audited accounts and 12 month 
trading figures. There was no option to complete electronically. Given the grant size available, 
however, beneficiaries were reluctant to complete such detail, particularly when compared 
to Green Bridge, an ERDF programme offering grants from £10k to £100k which required 
similar information.  
 
In turn the complexity of the process created an administrative burden: businesses required 
1:1 support to submit suitable applications with a knock-on effect in appraisal and approval. 
Latterly the use of surgeries to deliver support was considered good practice. On a positive 
note, the rigour of the process meant that all the businesses supported have survived, despite 
the recession. Each Local Authority area had individual appraisal panels which then made 
recommendations to the Project Board. Each panel reviewed projects in their own area, until 
the project was drawing to a close. Then, for efficiency reasons, panels reviewed any pending 
applications.  It was at this stage that it became apparent that there was little consistency in 
each panel’s approaches. It was felt this was largely due to a lack of guidance and an agreed 
understanding of what was eligible spend especially around IT. Additionally, Shropshire’s 
Finance Team raised specific financial issues post Appraisal Panel, and Board approval, which 
incurred further delays. A further issue concerned the Project Board where it proved difficult 
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to recruit business representatives leaving Local Authority Officers to chair meetings. This in 
turn meant those business representatives who were prepared to become a member were 
hesitant to attend, believing there was little else to do, other than rubber stamp 
recommendations.  
 

5.2.2 Eureka!:  

 
The project aimed to engage targeted businesses and stimulate interest through tailored 
briefings and innovation workshops. The programme and content of these sessions were to 
be in response to demand, which was to be reviewed quarterly at the Project Delivery Group 
meetings.  The free workshops and briefings were themed sessions looking into specific topics 
in more depth with a focus on how research, development and innovation activities can 
ensure SMEs stay ahead of the competition, through the provision of local case studies.  

 
It was felt that Herefordshire businesses did not engage as much as they may have done due 
to the distance to travel to workshops outside Herefordshire in the main urban centres. 
Eureka! was felt to be a crowded marketplace, with many projects competing for the same 
market, even though the purpose of Eureka! was to reach those excluded from other 
programmes.  
 
Some Delivery Partners were more familiar with the needs of larger companies rather than 
some of the “lifestyle” businesses coming forward for Eureka! and were more comfortable 
with innovation areas, other than marketing, which seemed to be required by many such 
companies.  

 

To secure a grant, businesses were asked to prepare of brief for consultants, obtain 3 quotes, 
supply 2 years of accounts plus a financial forecast.  Helpful guidance was produced to aid 
businesses in developing the brief and completing the application form. However, the view 
was expressed in the evaluation that the application was too long even though it was reduced 
so that all businesses had to do was to send in accounts and provide consultants’ briefs for 
the quotes – this put a lot of people off but was deemed necessary for ERDF purposes. It was 
also considered that the appraisal/application could be simplified. Small companies tend to 
outsource their finance operations and it was thought that they did not know what a cashflow 
forecast is or may not have had a business plan.  

 

On receipt of applications the Project Delivery Group assessed the needs of businesses against 
a set of agreed criteria and then awarded a grant or offered other support such as signposting, 
referral and identifying alternative grant and voucher schemes.  
 

5.2.3 Marches Graduates for Business (MGB): Enquiries were generated through a range of 
networks and marketing/public relations: those received were initially checked for eligibility 
by a designated officer in each of the counties, and if eligible were supported to complete 
their applications. Applications were then submitted to Shropshire Council and considered by 
an Appraisal Panel drawn from Local Authority officers and a DWP representative.  If 
approved, the vacancy was advertised and a vetting visit undertaken at the same time as the 
interview. No funds were awarded until the Council were satisfied appropriate systems were 
in place. A two week placement visit was conducted and businesses then submitted monthly 
claims. Reviews occurred at 3 and 6 months (via email) with businesses completing a final 
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questionnaire at the end of the placement.  Some delays occurred in recruiting suitable 
graduates and the Council incurred substantial administrative time and costs.  
 

5.2.4 metnet: It was not clear from information supplied, how companies were recruited to the 
project. That said, it seems the project was reliant on a number of events held across the 
benefitting area to elicit initial interest. It also used a dedicated website www.met-net.co.uk 
to maintain information on registered businesses within the network. In the timescale of the 
project, membership increased from 294 to 510 companies.  
 

5.2.5 OBB: the external website made it possible for any company to sign up through the website 
and social promotion, and this self-selection approach by businesses made it difficult to 
ascertain ERDF eligibility. In future, it would be worthwhile considering the development of 
an online filter mechanism to address this issue. 

   
5.2.6 RBG: Herefordshire Council Local Authority officers undertake a site visit and discuss the 

proposed project with companies which have completed a simple one page form. This is 
reviewed by the Lead Officer. If the basic eligibility criteria are met, the applicant is invited to 
complete a full project application of some 17 pages. The form is quite onerous, as one would 
expect for a publicly funded scheme, and there is a significant proportion of drop out at this 
stage. Applications above £10k are subject to a separate, independent, financial appraisal. The 
Lead Officer undertakes a comprehensive appraisal of the project which is submitted to the 
Steering Group for consideration. Research has confirmed that projects are considered, 
questions asked and approved or rejected based on information supplied. There is evidence 
of good debate and a well-functioning, committed membership with no sign of vested interest 
on behalf of members, the needs of business being the paramount consideration. Clear 
guidance is available to assist in completion of the application form and claims forms. Business 
Plan templates and suitable prompts are available. All such elements are testament to a long 
established programme.  

 
5.2.7 Key messages 

 ERDF requirements limit the flexibility of the application processes but it is recommended that 
all processes are reviewed in the next funding round to make applications as simple and 
streamlined as possible. A starting point may be review the relevance of certain pieces of 
information e.g. details on key personnel and building layout required by BEF. In particular, 
there is a need to explore the potential for reducing the information required for the smallest 
grants. 

 Simpler forms would reduce the need for support and fit with the LEP’s ethos of ‘channel 
change’ whereby services are delivered by less intensive methods. Online applications should 
be standard. 

 In future, officers may wish to put processes in place to monitor drop out from expression of 
interest to application stage to enable on-going monitoring of the ease of 
application/eligibility. 

 Clear guidance on application completion should be produced as was done by the Eureka! 
project. 

 Where application support is necessary the surgeries developed by BEF were deemed 
successful and an effective use of officer time. 

 The appraisal panels for BEF worked well and provide a model process going forwards, but in 

future needs to ‘fit’ better with the governance of the project, learning lessons from RBG. 

http://www.met-net.co.uk/
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5.3    Accountable Body role 

 

5.3.1 Shropshire Council held the Accountable Body role for the following programmes: 

 

BEF: Shropshire Council held the role of accountable body from the outset. During this time it 
developed its systems and processes to a high level and a Progress and Verification visit from 
DCLG in 2012 raised no real issues. Within BEF, it has been noted that during the 20 day 
turnaround allowing the Project Officer to draw up a funding agreement, the finance 
department within the Council raised further queries. This caused delays which, in some 
instances, led to businesses deciding to withdraw, given they could wait no longer for grant 
funding.  Some questioned whether there was duplication in roles, between the finance 
officer, the project officer and the financial expert on each appraisal panel.  
 
Project management was said to be good with the post holders having responsibility for 
receiving applications, liaising with applicants, monitoring progress (in terms of project 
development, expenditure and outputs), attending appraisal panels and ensuring adequate 
appraisal is undertaken, and attending the project manager steering group. Files were well 
maintained although some Appraisal Panel members felt meetings could have been better 
structured. Whilst monitoring was slow to become established in the early days of BEF, it is 
now thought to be comprehensive and effective.     
 
Eureka!: The Project Manager was appointed in January 2014 (4 months after commencement 
of programme) with the Claims/Monitoring officer appointed in August 2014. These delays 
undoubtedly contributed to less than expected performance in the early days of the 
programme and in future there is a need to build in realistic lead times into bids. 
 
The Project Delivery Group comprised representatives from each of the councils as well as 
representatives from each of the Delivery Partners; CTB, University of Worcester, 
Staffordshire University, SBEN (through Staffordshire County Council) and University of 
Wolverhampton.  The vast geography of the area meant that getting to meetings took a long 
time, and some said that more one to one meetings between partners and the project lead 
may have been a better use of time, although staff resources would have meant this would 
have been impractical. In future, the use of video conferencing/skype would be worth 
consideration. 

 
Whilst delivery membership changed due to staff movements, the project lead was praised in 
the evaluation for managing all partners.  
 
MGB: Shropshire Council acted as the Accountable Body for this scheme, and feedback from 
participants was in the main very positive, with only one or two commenting that the 
paperwork was onerous. There were some comments that the need for evidence relating to 
NI contributions proved somewhat problematic, with the recommendation being it might 
have been more manageable to simply pay 50% of the net salary, rather than 45% of salary 
and NI.  
 
The Appraisal Panel and Steering Group seems to have worked well, with clarity around roles 
and relationships. Some delays were experienced in recruitment of graduates. 
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metnet: Businesses and Local Authority partners, were very positive about how metnet has 
been managed and delivered, and impressed by the highly professional service provided by 
the metnet team. Businesses found the metnet officers to be approachable and 
knowledgeable and the events were very well organised. However, quarterly Project Board 
meetings were not always held - but this is not through want of trying by the metnet project 
team, rather, this stems from the increased pressures that partners face which makes it 
difficult to get all the partners together on the same day. In terms of lessons learnt, regarding 
programme management, the evaluation noted a number of factors: having project staff with 
the right skills in areas such as engagement with businesses, organisation of events, 
interpersonal and networking skills; knowledge of the EGS sector; project management and 
general ‘approachability’ for businesses.  
 

OBB: The Council was responsible for coordinating the monitoring, reporting, budget 
management, procurement and contracting. Winning Moves was appointed as the delivery 
contractor. The evaluation found that the project had been well managed, across different 
geographic areas.    
 
Winning Moves over achieved output targets and the project clearly benefitted from having a 
lead provider well versed in IT and social media. From a slow start, the programme gathered 
momentum with Winning Moves using innovative methods to ensure output targets were 
met, including development of webinars and the subsequent transfer of them to YouTube. It 
was felt the project clearly benefitted from not being seen as another Council project.  
 
Whilst the overall management costs by Shropshire Council were high on such a small budget, 
however, this was a pilot project to test out external delivery and in future commissioning 
activity could be combined, providing more cost efficiencies and better Value for money. 
 
RBG: Herefordshire Council was responsible for managing the Redundant Building Grant 
Scheme and had done so since 2003. There are clear systems in place, including ongoing 
monitoring systems and arrangements for Steering Group meetings. Contributors were keen 
to stress their appreciation of the management of the programme by Herefordshire Council 
officers. The move to different application systems for different levels of grant was reflective 
of business feedback. There is an excellent working relationship between the project lead and 
the finance section within the Council. The Finance Section simply make grant payments, 
leaving responsibility for appraisal, monitoring and validation of payments to the project staff. 
This has reduced bureaucracy as far as possible.  
 

5.3.2   Key messages 

 There are lessons to be learnt in the way the different councils have managed the accountable 
body role. Whilst direct comparisons are not possible because of the requirements of different 
funding streams, a key difference appears to be the extent of effective working practices 

across departmental boundaries. This often led to time delays in approving projects, confusion 
for the applicant in understanding the application decision process and as a consequence, 
higher project costs. 

 Staff with a will to facilitate and a passion for business support are seen as essential to project 
success. 
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6.    Impact of the financial assistance packages  
 

6.1 Output Achievement  

Table 4 below details the outputs achieved to date by the different projects. It should be 
noted, we have been unable, within the scope of the evaluations, to check the veracity of the 
outputs reported, and numbers quoted are taken from information provided by Project 
Officers.  

 

The majority of outputs listed are classified as ERDF outputs, with the exception of those 
starred, which are project specific outputs: 
 

 Table 5: Output achievement 

Outputs BEF Eureka! MGB metnet OBB RBG 
Round 2 

RBG 
Round 4 
to date 

Total 

Jobs created 196  23.5 25  309.3 165.8 719.6 

Jobs safeguarded      28.5 28.2 56.7 

Businesses assisted 212 120  29 75 48 24 508 

Graduates into SME’s   45     45 

SME’s assisted   53  75   128 

Individuals assisted 
to start business 

35       
35 

Social Enterprises 
supported 

    2   
2 

Businesses engaged 
in new collaborations 

 16      
16 

Community Interest 
Companies * 

3       
3 

Businesses created 39     13 8 60 

Businesses expanded 
* 

     38 19 
57 

Premises new floor 
space 

     457.43 m2 146 m2 605 m2 

Premises refurbished 
floor space  

     17,882 m2 16,000 m2 33,882  m2 

Private Sector 
Investment 

£1.54m  £256k   £3.87m £2.67m £8.34m 
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As can be seen, there are significant variations between the different projects, with the largest 
focus being upon jobs created/safeguarded and businesses assisted, as expected. There is 
clearly added value also delivered by the projects not captured as part of their monitoring 
processes – for example, across the range of projects and evaluations, it has not been possible 
to identify all private sector investment levered. There has also been impact upon businesses 
in terms of increased turnover, but this too has not always been collected through monitoring 
processes. 

 

6.1.1 The following chart shows in graphical format the levels of outputs per project: 

 

 
 

N.B It should be noted that the Private sector investment above does not include that levered 
by RBG – as this would render the remainder of the graph unreadable. An additional £6.5m 
should be added to the total above, representing the RBG private sector investment. 

 

6.1.2 Commentary on output delivery:  

Eureka!: The fact that all delivery partners (the universities) were based to the east of The 
Marches meant that delivery partners were engaged in considerable travel time, whether 
from Worcester to Herefordshire or from Wolverhampton to west Shropshire. With the 
development of a Shrewsbury campus for Chester University and a Hereford campus for 
Wolverhampton University, plus the involvement of Harper Adams University a whole new 
range of potential delivery partners may in future lead to better and easier geographical 
coverage. 
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Business assists have been significantly over-achieved and although the project has not yet 
been fully monitored, it is expected that by the end of the project, additional collaborations 
will be identified.  The programme has also fostered the development of relationships 
between the local authorities and universities – a valuable development in the ever 
diversifying arena of business support. 

 

Marches Graduates for Business: Positive comments were received from businesses with 
some continuing employment and commenting that sales revenue had increased as a direct 
result of graduate input. Others could identify a positive economic benefit and a graduate 
having the ability to train colleagues in new systems and processes. 

 

metnet: URSUS reported that outputs, including a range of project targets, were largely 
achieved. It notes geographic distribution is reasonably well balanced with events being held 
across the Marches and actively targeting businesses. It commented that, of businesses 
responding to a survey, 68% rated metnet as being “very useful”. It had clearly helped 
businesses to: find new market opportunities, improve networking, collaborate more 
effectively, win new contracts, increased awareness of other sources of business support and 
diversify operations.  

 

In terms of lessons learnt, it was said metnet: had developed into a strong brand, proved the 
benefit of a sector specific network for EGS businesses, delivered across the right geographic 
scale - a smaller area may not have had the critical mass of businesses necessary   

 

OBB: As a result of the programme, businesses are doing things differently; taking on 
Superfast Broadband where they can and engaging in social media. Whilst there was some 
comment that the programme was small scale in its achievements, it was only ever intended 
to be small-scale at this stage of fibre broadband roll out, and the experience will be invaluable 
in planning future digital enterprise support.  In addition to the one to one business assists, 
the events have reached hundreds of participants and the scale of the twitter and LinkedIn 
followers and webpage hits indicates the appetite for continued engagement. 

 

It was noted that local companies are now engaged and this provides a readymade market for 
taking things forward in the future. The need for market research was identified, to take these 
companies to the next stage and ensure their views and needs are taken on board. Integration 
with other programmes such as the Business Enterprise Support fund would also allow 
businesses to benefit from capital grants and other forms of support. 

 

6.2   Areas benefiting from individual project activities 

 

We note below the % of grant funding invested in each area, per each programme. In respect 
of OBB, numbers quoted relate to eligible engagement and business assisted by local 
authority.  
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Table 6: Areas of delivery 

Outputs BEF Eureka MGB metnet OBB RBG 
Round 2 

RBG 
Round 4 to 
date 

Herefordshire 19%  10% 24%  23% 17% 

Shropshire 53% 54% 69% 24% 51% 52% 17% 

Staffordshire 14% 30%   49%   

Telford & Wrekin 14%  21% 14%  25% 4% 

Worcestershire  16%  38%   62% 

 

 These percentages are displayed below in graphical format: 

 

 
 

As a caveat to the above, it needs to be borne in mind that not all areas benefited from each 
project. However, as can be seen, Shropshire has notably benefited to a greater extent across 
the range of projects than other counties. This is potentially due to the fact that Shropshire 
has a greater concentration of businesses than its neighbours: this is considered further in 
section 9 below. However, it is worth noting that Herefordshire also had the potential to 
benefit from Eureka!, but ultimately did not do so: some audits were undertaken in the 
county, but none were then taken forward to grant stage.  

 

6.3  Sectors benefitting from individual project activities 

 

We note below in Table 7 those sectors which have benefitted, in terms of grants, where such 
information is available from information provided by Accountable Bodies.  
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The health warning, in relation to the following, is that inconsistent monitoring between 
projects, in terms of identifying benefitting businesses, has made what should be a relatively 
simple process, somewhat harder. We have used best endeavours to aggregate results, 
presented below. 

 

Table 7: Sectors benefitting from the projects 

Sector BEF Eureka MGB metnet OBB RBG 
Round 2 

RBG Round 
4 

Agri Tech. 2%    N 

O 

T 

 

A 

V 

A 

I 

L 

A 

B 

L 

 E 

  

Env Tech & 
Services 

2%  10% 100% 2%  

Food & Drink 9% 6%   23% 17% 

Tourism 3%  5%  8% 4% 

Retail 1%    2% 13% 

Office 
(Professional 
Services) 

20% 6%   22% 30% 

Mfg & Eng 22% 31% 27%  19% 17% 

Creative & 
Digital  

20% 50% 50%  2% 4% 

Childcare     8%  

Construction 
& Storage 

7%  8%    

Other 14%    15% 12% 

 

It is interesting to note here, that those sectors which have benefitted most, excluding metnet 
(which was specifically focussed on environmental services and thus skews the overview), 
include Creative & Digital and Manufacturing & Engineering.  Perhaps reflecting ERDF 
eligibility criteria, the fit between sectors supported and LEP priority sectors such as tourism 
and ‘agritech’ is not as evident as might have been expected.  Again, comparison is easier in 
graphical format, as below. Note, however, the different scale of projects given in brackets in 
the legend: 
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6.4 Key messages 

 

 Collectively the programmes have created or safeguarded just under 800 jobs and supported 
over 500 businesses against a very difficult economic backdrop.  Over 0.6m square metres of 
floorspace has been brought back into economic use. Not all additional outputs have been 
recorded and undoubtedly the added value of the projects is greater than the DCLG outputs.  
Looking ahead, there need to be more consistent means of capturing outputs, electronically 
where possible to demonstrate impact. 

 The Evolutive database is not used consistently across the different authority areas, making it 
difficult to share data. This needs to be addressed, as does consistent monitoring of outputs 
by sector. 

 There may need to be consideration of local authority targets for some projects to ensure that 
no areas miss out, whilst recognising that each local economy has very different needs and 
not all projects will have similar appeal in all areas. 

 To date, there has been little support to social enterprises and community interest companies. 
However, it was unclear in the evaluations as to whether this is because they are difficult to 
locate, were not normally eligible for support or did not apply. 

 ERDF eligibility criteria which exclude agriculture and B2C businesses mean that alternative 
funding may need to be sought to support some of the more rural businesses. 
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7.   Financial commentary: value for money indicators, maximising 
European/public funding 

 

 The following table provides an overview of funding available to each project with an 
indication of spend profile, where these have been made available by Accountable Bodies.  

  Table 8: Overview of funding by project 

Finance BEF Eureka MGB metnet OBB RBG 

 £ £ £ £ £ £ 

Income 

ERDF £1,403,381.00 £229,581 £291,492.00 £216,884.00 £108,233  

RGF      £3,000,000 

Private 
Match 

£1,243,096.00 £98,512 £256,311.00 £18,000.00  £6,544,371 

Public 
Match £160,285.00 £131,069 £35,181.00 £198,884.00 £108,233.00  

Total £2,806,762 £459,162 £582,984.00 £433,768.00 £216,466.00 £9,544,371.00 

 

7.1 Value for money indicators 

 

 It is difficult to fully comment on value for money indicators, without the benefit of 
benchmarking figures against which to judge. Whilst figures for the 2014 -2020 European 
programme have been prepared by Regeneris consulting, on behalf of DCLG, outputs do not 
directly correlate to the 2007 - 2013 programme. Therefore it has been assumed that projects 
would have been initially appraised, against agreed criteria, within value for money 
parameters.  We therefore ask readers to refer to Table 4 in the preceding section in terms of 
output delivery. 

 
BEF: The creation of 196 jobs provides an average cost per job of £6,454. This is in the lower 
to mid-range of the accepted norm of between £5k and £10k per job. Combined with the ratio 
of private sector investment, which was some 22% above target, this suggests that the project 
has offered good value for money.  Interviews with those involved in BEF confirmed this 
analysis with general agreement that the project offered good value for money and met a real 
need in the local economy. In particular, it was felt that the project has gained real momentum 
in the past 12 months.  It was felt that BEF: 

 Enabled firms to bring forward investment which they would not have been able to 
fund without the grant aid. 

 Supported firms at a difficult economic time, when bank lending was at an all-time 
low. 

 Became a catalyst for growth. 
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 Improved business survival rates 
 

Overall, the results and the concept were thought to be good, especially in the last 12 months 
and there is real potential for the future. 
 
Eureka!: Figures provided for output delivery, as detailed previously, confirm that the project 
has almost doubled its targets for businesses assisted. Research also found that 72% of project 
audits were undertaken with micro employers with up to 10 employees: one of the primary 
target groups for the project. Despite there being a level of underperformance in grants 
awarded and business engaged in new collaborations, the evaluation concluded the project 
had delivered value for money.  
 
Marches Graduates for Businesses (MGB): Section 4 shows the numbers of outputs delivered 
by the project, which are all in excess of original targets.  However, it must be borne in mind 
that jobs created (23.5 against an original target of 7) need to still be in existence twelve 
months following their establishment to fully meet the output criteria. Given such jobs are 
subject to the vagaries of market conditions, there is no guarantee at this stage, as to their 
sustainability. As a pilot project it should be noted that it was difficult to estimate take up 
when designing it. Figures provided also show that businesses assisted have over achieved, 
some 53 versus 42. However, if one looks simply at cost per job, this has proved to be a 
relatively high figure: some £13,883, but bearing in mind this includes the cost of a 6 month 
placement and combine this with the added value of a graduate placement and work 
experience, it becomes a much more reasonable figure. Furthermore, companies have 
commented, anecdotally, on rising turnover, increased sales and improved systems and 
processes: this due to additional qualified and fresh minded staffing capacity. 
 

 metnet: URSUS in its evaluation, concluded that the project had provided good value for 
money and been efficient in its delivery. This view was based on the project assisting with 
contract wins and increased turnover, GVA of approximately £1-£1.4 million and an estimated 
18 to 26 new jobs. Compared with the total metnet project cost over the two years of £234k, 
this equated to an investment of £8.9k to £12.48k per job generated. It also brought wider 
economic benefits in strengthening networks and supply chains, stimulated business 
investment in innovation and R&D and helped to develop new products and services. 

  
OBB: Interviewees to the evaluation believed that OBB provided very good value for money 
compared to other programmes. This was view was based on the fact number of businesses 
which had been engaged, together with the number of in-depth reviews, along with the 
impact of twitter and YouTube. The total fee paid to Winning Moves to deliver activity over 
the duration of the project was £139,362.50.  Whilst in this pilot project management costs 
(£77k) appear relatively high, the scope to manage more external delivery contracts has been 
realised. 

 
 RBG: In Round 2 of RBG, the outturn of jobs created and safeguarded was 337.8 (against an 

original target of 330). However, such jobs need to be sustained for the three years required 
period, to satisfy BIS requirements – should this be the case, the equivalent cost per job will 
be £4,440.  Should these jobs be combined with the ratio of private sector investment, which 
was also some 11% above target, this suggests the scheme will prove to be very good value 
for money. 
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In addition to the jobs and private sector leverage, if one considers the cost of the 
administration of the scheme, this equates to a very healthy percentage of some 5% of the 
grant value. Also, when compared to the level of private sector investment, there is a very 
healthy ratio, with RGF providing £75k towards the costs, the projects themselves contributing 
3% - equating to £42,750, a ratio of circa 33:1. 
 

 Round 4 is not due to complete until March 2016, however, should the forecast jobs 
materialise and be sustained for 3 years, the average cost per job would  stand at £5,543 – 
slightly higher than Round 2 outturn, but still well within reasonable limits. In terms of private 
sector leverage, an expected ratio is 2.25:1 – at the current stage this stands at 2.49:1 – 
already exceeding the target. Refurbished and new floor space add to the value for money 
exhibited. 
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8.  Lessons Learnt 
 

Reflecting on the collective evaluations, enables identification of a number of development 
areas going forward: addressing issues raised, will provide a useful framework for delivery of 
the Growth Hub. 

 

8.1  Understanding the Business base of the Marches  

 
Understanding local economies and how they work, is crucial. These evaluations have thrown 
up many examples of the need to “know” what works. Take the example of OBB where simply 
changing the title of events evoked greater or lesser response from businesses. The level of 
existing technological ability, let alone appetite for such new technology, needs to be clearly 
factored into future planning. Conversely, in relation to innovation support with Eureka!, 
some of the delivery partners from outside The Marches were less geared up to the ‘lower’ 
level of innovation support which local businesses perceived they needed. 

 
There were strong views on the need to retain support for business in the rural fringes of the 
Marches, particularly in RBG. It was said business prefer the local approach, thus broadening 
the geographic area still further might prove problematic. 
 
It is clear that the role of Universities within some of the financial assistance packages, has 
been considerable. Going forward, the development of the University Centre Shrewsbury and 
the opening of a satellite site in Hereford, by Wolverhampton University, may bring further 
opportunities to develop larger delivery networks, within the Marches. 

 

8.2 Marketing 

 

How to market programmes will be key going forward. The experience of OBB, which was 
delivered outside Local Authority restrictions, proved the value of having IT experience – 
witness the delays suffered by Eureka in trying to gain momentum whilst meeting the 
regulatory requirements of a public authority.  Whilst the 1:1 personal approach by some 
businesses, there were concerns about reliance on local authority officers acting as recruiters, 
given potential ongoing cutbacks to services. The need to engage with existing bodies across 
the Marches such as the NFU and CLA, plus leading estate/land agents for RBG was thought 
to be a way forward. 
 
The rural aspect of the Marches needs to be factored into future planning – how to reach far 
flung businesses which are either reluctant or unable to travel to events – what is the role 
techniques such as podcasts and webinars can play when findings also suggest that some 
companies (particularly SMEs) may not have the capability, time or interest, to gain sufficient 
skills required to participate?    
 
Practical issues such as travelling to meetings (issues seen in Eureka) need to considered when 
considering broadening benefitting areas – perhaps considering Skype or video conferencing 
could be a better use of time.  
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8.3 Governance 
 

The need to ensure business representation at Board level is vital, witness the difference 
between RBG and BEF where business input clearly drove the Steering Group of RBG. The 
Group felt empowered to take substantial and substantive decisions on relatively large grant 
funding. In BEF, it proved difficult to recruit, with business loathe to commit time to “rubber 
stamping”, in contrast, private business leaders made a real contribution to the appraisal 
panels. Going forward, pressures on business representatives need to be a primary concern: 
accommodating their work patterns as far as possible will be vital. 

  

8.4 Programme Management/Monitoring 
   

There is a common strand throughout the evaluations: the need to integrate support packages 
to ensure maximum benefit to the local business base. There is evidence to suggest that some 
benefit to businesses was lost due to a lack of signposting to available capital grants. The 
Growth Hub should enable a suite of financial assistance packages to be developed which 
clearly articulate the availability, eligibility and benefits of a range of products. 
 

It is also apparent that, whilst RBG is a well-established programme and clearly benefitted 
from existing systems, some of the ERDF projects had to make rapid progress from a standing 
start. It seems that some suffered, in terms of slower than expected progress. Reviewing 
output delivery across the various projects has been made more difficult by differences in 
monitoring systems.  This is particularly noticeable when trying to compare sectors which have 
benefitted from project funding. It is apparent various sector “names” have been used rather 
than accepted Standard Industrial Classification (SIC) Codes. Whilst we have aggregated into 
appropriate categories and used LEP key sectors where we can, going forward, simple 
agreement on commencement of the Growth Hub, of where companies “fit” would do much 
to improve capturing of performance.     

 

 The role of finance within financial assistance programmes needs to be clarified. In 
Herefordshire, applications above £10k for RBG, are subject to independent financial 
appraisal. Similarly, the finance section of the Council do little other than issue payments: 
responsibility is devolved to the project team. Whilst this is RGF funding, which perhaps is not 
subject to the same level of scrutiny as European funds, such good practice could be 
developed across European programmes. Shropshire Council clearly has officers who have the 
appropriate level of expertise; sharing this with colleagues and empowering to act on financial 
matters, should be a priority.  

 

 Outsourcing responsibility for delivery to Winning Moves in OBB clearly worked in terms of 
achievement of outputs. This may be an option which could prove attractive to a public sector 
working within a Government agenda which is focused on reducing the role of the state. The 
question was posed by some contributors: How can we expect Local Authorities to provide 
oversight, management etc. going forward? 

 

 It will be crucial to ensure that agreed guidance is developed based on the views of 
participating Local Authorities. This includes a financial input to ensure Appraisal members 
are fully aware of the requirements of colleagues to meet ERDF regulations, particularly.   This 
should do much to reduce perceived delays in grant approval.  Best practice in terms of 

paperwork systems should be considered and utilised – e.g. RGB with guidance notes to 
support various aspects of the programme.  
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Consider also the plethora of similar grant funding, noted in section 8 which follows. – a 
particular issue for OBB – where does the Growth Hub model fit within such competing funds, 
especially against a government agenda which will make funding conditional on reducing 
duplication of support. 
 

8.5  Best practice 

Whilst we comment above on lessons learnt from operating the range of projects which have 
been subject to evaluation, we also note best practice which should be built upon.  
 
OBB clearly demonstrated the benefit of outsourcing delivery to a partner external to the 
Local Authority. Released from the bureaucracy, which frames public sector services, this 
enabled delivery to be founded on available expertise including the use of excellent social 
media techniques to raise awareness. This in turn led to higher output delivery and a greater 
return on investment in terms of value for money indicators.  MGB also over performed in 
terms of job creation which may have been due to the brave step of supporting graduate 
recruitment in SMEs which have, historically been adverse to such investment. Clearly this 
paid dividends given the anecdotal comments of companies confirming improving sales and 
turnover figures.  
 
Practices and procedures within RBG clearly provide a framework for effective paperwork 
systems which should be noted going forward. Also, the lead provided by the Steering Group 
owed much to the relationships within the Accountable Body and ability of officers to create 
the environment which enabled effective decision making.  
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9.  Likely future demand 
 

9.1  Introduction  

 

The evaluations commented, where they were able, on likely future demand for the type of 
services offered by the various project activities. It was noticeable in some of the projects that 
there were competing projects which, in some cases, duplicated services available from the 
projects under review. This was particularly noticeable in Eureka where research found it was 
said, it was a crowded market place, with consultees commenting “The grant funding 
overlapped with quite a lot of ERDF funding – last year there was a lot of money thrown at 
people from all directions.” 

 

 It is therefore recommended that a mapping exercise is conducted, of available grant funding, 
which might be of interest to companies within the Marches.  A useful starting point is the 
report produced by Good2Great, which was appointed by Telford & Wrekin Council, on behalf 
of the Marches LEP, in March 2015. The company conducted a comprehensive mapping 
exercise of Business Support available across the Marches (this noted, amongst others, that 
the previous ERDF programme (2007-2013) alone had over 70 projects offering business 
support.) 

 

 It is worth noting one source of grant funding which has become available since the 
production of the Good2great report. The Green Shoots Fund Plus was launched in June 2015, 
it is a Regional Growth Fund offering some £4m in funding. It is aimed at SMEs working in key 
sectors such as advanced manufacturing, buildings and environmental technologies and 
business to business services; it will not support retail and agriculture. Administered by the 
University of Wolverhampton and part of the Black Country Growth Hub, it is available to 
SMEs across the Marches LEP area. 

 

9.2   Overview of competing demand 

 

Research for the Evaluation reports found several likely sources of funding. Eureka noted 
grants available from Coventry University under “Eco Business” and Cannock Chase District 
Council which launched new funding programmes.  Worcester Council’s Proof of Concept 
scheme was also quoted as was the availability of innovation vouchers. OBB found that 
Woman in Broadband operated by Women in Rural Enterprise, offered similar services, which 
led to cross referrals. Research for the Business Enterprise Fund identified Green Bridge as 
having grants for businesses of between £10k to £100k but with a more simplified application 
process. Marches Graduates for Business (MGB) was similar to the Knowledge Exchange and 
Enterprise Network (KEEN) run by Wolverhampton University. Similarly, Redundant Buildings 
Grant (RBG), offering large capital grants for building refurbishment did not see the type of 
competition seen in the Business Enterprise Fund.   
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9.3  Likely future demand 
 

Whilst it is difficult to fully assess likely future demand, given the factors noted above and the 
vital role of marketing in stimulating demand, it is probable that businesses would see the 
benefit of recruiting graduates.  Within the restrictions applicable to MGB, businesses stated 
they would have wished to offer second placements, given they employed their initial 
graduates. Such definitive evidence from benefitting companies would prove a powerful 
marketing tool. Additionally, the forthcoming opening of the University Campus Shrewsbury 
and Wolverhampton campus at Hereford, may also provide useful stimulus to the graduate 
market in due course.  In terms of RBG, there remain significant numbers of redundant 
buildings across the Marches allied to views that there will be an appetite from companies to 
expand as the economy improves.   

 

9.4  Innovation 

Innovation has been a priority of earlier ERDF projects such as Eureka!, MGB and BEF and 
continues to be a LEP priority. In fact, one of the areas of dispute over BEF capital grants was 
whether software and IT could be considered eligible innovative investment.  Data from the 
BIS UK Innovation Survey 2013 published in October 2014 provides evidence to indicate that 
in fact, computer software and computer hardware are the top-most innovation investments 
in the UK and therefore to exclude them is to exclude the area of investment most likely to 
lead to innovation: 

 
    Source: BIS UK Innovation Survey 2013 

Further analysis of the Innovation Survey data by the Enterprise Research Centre 
(Benchmarking Local Innovation) shows that The Marches continues to perform poorly in 
relation to innovation and is ranked 33rd out of the 39 LEPs, suggesting a real need to boost 
the economy in this area and provide The Marches with ‘first rung of the ladder’ support. This 
contrasts with neighbouring Gloucestershire which is 5th, the Black Country which is 16th but 
similar to Staffordshire which is 31st and Worcestershire which is 26th.  
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9.5  Stakeholder views 

Stakeholders reported in the evaluations that whilst the economy is on a new trend of growth, 
small businesses continue to find it difficult to borrow the small sums of money that have 
been awarded through grant aid. A recent report by the National Audit Office2 supports this 
analysis and noted that despite a significant volume of lending, SMEs often experience 
problems in obtaining finance. Lenders like to rely on SMEs’ track record and the security 
provided by their existing asset base, as these factors help them avoid the high transaction 
costs of conducting detailed due diligence on every SME. However, smaller and newer 
businesses, as well as innovative, high-growth businesses may find it difficult to give potential 
lenders this assurance. 

 

The report shows that SMEs that are less than five years old have their bank loan applications 
rejected in around 38 per cent of cases, while the figure for SMEs over five years old is only 
19 per cent. Similarly, firms with a turnover of less than £1 million are rejected in 27 per cent 
of cases, compared with only 16 per cent for firms with a turnover of more than £1 million. 
Furthermore, since the economic downturn, regulatory requirements have reduced banks’ 
willingness and ability to lend. This has had a particular impact on SMEs, as lending to smaller 
enterprises involves capital charges up to five times higher than those of other forms of 
lending, reflecting the higher risk involved. 

 
Against this background, the continued availability of financial assistance to SMEs broadens 
the options for newer businesses and start-ups seeking to invest and grow.  

 

9.6  Digital Inclusion 

Another priority for the LEP is digital inclusion and connectivity. Projects like OBB have been 
aimed at improving the uptake of advanced IT in The Marches and there continues to be 
significant scope to take forward this work to improve the take up of superfast broadband 
particularly in  Shropshire and Herefordshire. 

  

                                                           
2 NAO: (Nov 13) Improving access to finance for SMEs 
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10.    Recommendations for future developments  

We offer these objective recommendations based on research completed. We also offer them 
in light of the imminent call for suitable ERDF projects, in late July 2015. Hence we stress the 
need for urgency in recommendations being taken forward by those best placed to do so. 
We would propose that the Growth Hub Officer Group should include suitable Business 
representatives and this Group be encouraged to debate the following recommendations and 
establish an Action Plan to address issues raised. 
 

i. The time taken to develop partnerships and programmes is often underestimated. Time will 
be needed to develop The Marches LEP Growth Hub ‘brand’. Such partnerships need to be 
established from the outset. 

ii. The report references support available from neighbouring Growth Hubs, notably 
Staffordshire and the Black Country. It is important to stress that such support may not fully 
meet the needs of the business base within the Marches. Nevertheless, it is important going 
forward, that future provision complements rather than duplicates. 

iii. It is apparent that the approach to date has been supply led, within the confines of the 
framework of, largely, European funding. Looking ahead, the voice of business needs to be 
clearly heard when shaping future support/assistance. 

iv. The importance of consistent monitoring across all future projects will be vital to ensure the 
collective impact, across a range of support packages, can be assessed. Such systems need to 
be agreed and implemented from the outset. The genuine benefit of Marches LEP led projects, 
may become ever more important. The difference made to key sectors and geographic areas, 
where “competing” ERDF funded projects may be in place, will be useful when judging 
performance.  

v. ERDF regulations will need to be factored into early planning discussions; eligibility and 
intervention rates, plus the business base within each of the Local Authority areas, will all 
impact of levels of likely output delivery. There may well be a need to identify alternative 
funding sources to ensure parity and access to support across different areas. 

vi. In terms of marketing, looking ahead, a range of techniques will need to be used, from direct, 
personal contact, using agencies already embedded within local business networks to utilising 
social media techniques. The need to “upsell” and cross refer should also be standard practice. 
There should also be clear commitment to address and reduce silo working seen within the 
evaluations.   

vii. The Accountable Body role will be vital in forthcoming European funding rounds, the need for 
effective working practices across departmental boundaries will be key to the success of 
future programmes. Simplified procedures, wherever possible, recognising the needs of local 
businesses, should be the aim. Shropshire Council has a good reputation with DCLG in its 
accountable body role on which to build. 

viii. The role of external delivery in maximising available funding and potentially increasing output 
delivery should be further explored 

ix. Ensuring a strong lead from business, in governance arrangements, will achieve ongoing 
commitment to effective delivery.  


